ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title: Whitman 20-Inch Force Main Replacement Report #: EP - 2-17-2023
CWSRF - 6885
Project Location:  Brockton, MA, and From: 2/13/2023 Week: 43
Whitman, MA
Client: Whitman, MA To: 2/17/2023 Engineer Project #: 279-1901
On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. No work occurred on Monday (2/13/2023).

2. C.Naughton continued work on Auburn Street on Tuesday (2/14/2023). The crew worked on installing
air-release fittings inside the new air-release manhole near 1199 Auburn Street. The crew also
installed a new 30" diameter frame/cover and the 4" PVC vent for this manhole. The trench was
backfilled and temporarily paved with asphalt.

3. On Wednesday (2/15/2023), C. Naughton worked on installing air-release fittings inside the new air-
release manhole near the intersection of Auburn Street and Beaver Street. The crew also installed a
new air-release valve and the 4” PVC vent for this manhole. The manhole’s concrete top slab was re-
set, and a new 30" diameter frame/cover was installed. The trench was backfilled and temporarily
paved with asphalt.

4. On Thursday (2/16/2023), C. Naughton worked on installing air-release fittings inside the new air-
release manhole near 1199 Auburn Street. The crew also installed water service piping for the Boyer
property on Auburn Street and replaced the stop sign at Beaver Street. All trenches was backfilled
and temporarily paved with asphalt.

5. C. Naughton plans on continuing the installation of air-release fittings inside the new air release
manhole near 705 Auburn Street on Friday (2/17/2023). C. Naughton plans on leaving the work site
at the end of the day. All trenches will be backfilled, compacted, and paved before leaving for the
weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. No activities are planned for next week. C. Naughton will plan on remobilizing back on-site within the
next couple of weeks once they have obtained all remaining fittings needed to complete the force
main installation work.




PROJECT PHOTOS

Photo 1: Installation of Air-Release
Fittings inside Air-Release Manhole

Photo 2: Installation of Air-Release
Manhole Frame and Cover

Photo 3: Installation of 4” PVC
Manhole Air Vent

Photo 4: Installation of Air Release
Valve Inside Manhole
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